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Abstract The Dunfermline Eastern Expansion (DEX) is a 350 ha mixed development 
which commenced in 1996.  Downstream water quality and flooding issues necessitated a 
holistic approach to drainage planning and the site has become a European showcase 
for the application of Sustainable Urban Drainage Systems (SUDS). However, there is 
minimal data available regarding the real costs of operating and maintaining SUDS to ensure 
they continue to perform as per their design function.  This remains one of the primary 
barriers to the uptake and adoption of SUDS.  This paper reports on what is understood to 
be the only study in the UK where actual costs of constructing and maintaining SUDS 
have been compared to an equivalent traditional drainage solution.  To compare SUDS 
costs with traditional drainage, capital and maintenance costs of underground storage 
chambers of analogous storage volumes were estimated. A whole life costing methodology 
was then applied to data gathered. The main objective was to produce a reliable and 
robust cost comparison between SUDS and traditional drainage.  
The cost analysis is supportive of SUDS and indicates that well designed and maintained 
SUDS are more cost effective to construct, and cost less to maintain than traditional drainage 
solutions which are unable to meet the environmental requirements of current legislation. 
Key Words Capital Costs; Operation and Maintenance Costs; Traditional Drainage; SUDS; 
Whole Life Costs. 
Introduction 
DEX is a 50 ha development of residential, retail, commercial, industrial, leisure and public 
open space which commenced construction in 1996 on a Greenfield site on the eastern 
periphery of the ancient Scottish city of Dunfermline.  The lead developer is Taylor Wimpey 
(formerly Taylor Woodrow). An holistic approach to the surface water drainage design and 
planning was necessary because of limitations of the receiving watercourses and flooding 
issues identified downstream (Maxwell 1997, D’Arcy 1997). DEX is a European showcase 
for the application of SUDS on a regional scale. On completion in 2012 the development will 
comprise around 3,500 residential units, a retail centre, schools and community facilities, an 
18 hectare leisure park, 59 hectares of parkland and 30 hectares of industrial/ commercial 
land. 
The development relies on retention ponds as the regional treatment component and the 
systems investigated include four ponds and a constructed wetland.  The lead developer 
commissioned the Universities of Abertay and Edinburgh to undertake a five-year study to 
determine the perfprmance of the SUDS and compile and review detailed records of 
maintenance activities and associated costs.     
At the design stage restrictions were placed on discharges as the development was expected to 
double the rate of surface water runoff and impact on the existing drainage system and 
downstream watercourses. The lead developer liaised with the statutory authorities including 
the Scottish Environment Protection Agency (SEPA), East of Scotland Water (now Scottish 
Water, (SW)) and Fife Council, to develop an integrated stormwater master plan for the 
development based on SUDS in order to mitigate downstream flooding and ensure water 
quality targets are met. (Maxwell 1997, Roesner 2001) 
Capital and maintenance costs of the SUDS installed at DEX were compared with estimated 
costs to implement equivalent traditional drainage incorporating underground storage 
chambers. Within each sub catchment of the development, traditional separate sewer piped 
systems are implemented upstream of the SUDS, enabling comparisons which were 
independent of the contributing pipe network to be valid. 
Determining Costs 
Determining Construction Costs 
It was necessary to overcome a number of issues for the construction cost comparison study to 
be viable.   The costs of the hypothetical traditional drainage options were calculated on the 
basis of 2005 competitively tendered rates (the year of the study) while the construction costs 
of the SUDS were based on 1998 rates.  It was therefore inappropriate to use simple linear 
projection and relationships were therefore based on analysis of the original rates for one of 
the retention ponds (Pond 7, see figure 1 below) projected forward to 2005 rates. This 
accounted for changes in the construction industry such as: 
• The introduction of new landfill and aggregate taxes 
• Increases in fuel taxes over and above the rate of inflation 
• The implementation of new health and safety regulations 
• Labour, plant and material costs 
For example, two major cost differences between 1998 and 2005 were: 
• Disposal of excavated rock had increased by around 75% as a result of aggregate tax 
• Disposal of unsuitable material had increased by around 85% 
Sample relationships for Pond 7 were applied to cost data for the other four SUDS to project 
construction costs to 2005. Table 1 below illustrates the difference in construction costs 
between SUDS and traditional drainage for 2 storm return periods. In all cases the SUDS are 
less expensive to construct than the hypothetical traditional underground chambers. 
 
 
Figure 1 Pond 7, top left 
 
SUDS Maintenance Costs and Design Detail and Specifications  
Information regarding maintenance activities and costs for the SUDS was methodically 
collected from 1999 to 2004. This included a review of actual Contractors invoices for the 
maintenance works and the associated activity timesheets. Regular visual inspections of the 
SUDS were also undertaken by the authors to verify that these activities were undertaken to 
the required standards. 
  
The developer desired ponds with a high visual profile to increase the marketability of the 
development. This contributed to both the aesthetic design and to the specification and scope 
of the structural landscaping around the ponds. Strict planning constraints were also applied in 
order to address (perceived) safety issues - this included planting extensive barrier vegetation 
which subsequently added to the maintenance burden. 
The drainage networks leading to the SUDS were designed as traditional systems with, for 
example, standard upstream carrier pipes and road gullies. This meant that a comparison with 
the traditional drainage option was relatively straightforward. 
 
The Stormwater Treatment Train and Traditional Systems 
The analysis presented here compares the cost of constructing and maintaining a stormwater 
drainage system based on SUDS against traditional underground storage chambers. 
Hypothetical designs for the chambers were costed on the basis that they would attenuate 50 
and 100 year storm events. The SUDS were designed to attenuate the 100 year event. 
 
 
Figure 2 Cascades Pond Treatment Train, detention basin on the left, at the head of the pond  
 
In reality, this comparison is invalid for DEX as traditional drainage would not treat 
stormwater as per SEPA requirements. To ensure water quality objectives were met SEPA 
policy required that treatment ponds were implemented at the outlet of each sub catchment in 
addition to the required flood attenuation storage. Receiving watercourses, although small, are 
not classified as sensitive and were not in need of enhanced protection.  
In order for the storage chambers to achieve the required water quality, their discharge would 
require downstream treatment. This would have increased the complexity of the cost study 
therefore this extension of the hypothetical scenario was not developed. As a result, the costs 
of SUDS, which provide treatment and attenuation of surface water runoff, are compared with 
storage chambers which provide flow attenuation with minimal treatment. 
 
Maintenance Frequencies and Tasks 
Recent research (Lampe et al, 2005) has shown that maintenance tasks for SUDS are required 
at a frequency which is, at a strategic level, governed by the requirements of the owner. 
Specific tasks undertaken are either routine or irregular depending on the location and type of 
facility. The following overall levels of maintenance apply; 
• Low/Minimum is the basic level of maintenance required to maintain the design function. 
If maintenance of vegetation is not undertaken on a regular basis, then outlets are 
susceptible to blockages which will subsequently impact on performance. 
• Medium is the level of maintenance required to maintain desired function and appearance.  
• High is an enhanced maintenance regime which is driven by appearance and amenity. In 
addition to grass cutting and litter picking, inspections will be frequent and minor defects 
  
remediated. As a result, activities which are required to maintain functionality will be 
undertaken as part of amenity maintenance.  
When the maintenance level has been decided, tasks are either routine and / or corrective; 
• Routine tasks are carried out by Contractors without specific intervention by a supervisor. 
• Irregular tasks are normally required to correct defects, are much less frequent, and are 
necessary to address a specific issue which might affect operation or safety. 
The SUDS at DEX benefit from an extremely organised and intensive maintenance regime 
when compared with other SUDS maintenance regimes in existence in the UK as reported in 
parallel studies (Lampe et al 2005). 
Results for the Structures as Implemented 
Construction Costs 
Table 1 details construction costs for the five regional SUDS for which there are wide 
variations as a result of the different catchment sizes and site specific construction details. For 
example; Halbeath Pond is the only structure with an impermeable liner and the Cascades are 
a series of three separate ponds and the only location where excavation of rock was required.  
In all cases there is a significant difference between the traditional and SUDS solution, the 
latter always being less.  On average, the construction cost of SUDS compared to traditional is 
around 70% less. 
 
Table 1 Construction Costs – Storage Chambers and Regional SUDS 
Storage Volume (m3) Capital Cost (£) 
50 Year 100 Year Storage Chamber SUDS 
Pond Name 
Catchment 
Area (Ha) 
  50 Yr 100 Yr 1995 2005 
Halbeath Pond 13.5 1.797 2.145 238.520 281.875 101.193 159.950 
Linburn Pond 67.5 8.987 10.723 1.116.646 1.350.676 174.388 312.470 
Wetland 58.1 7.735 9.230 978.383 1.164.653 65.841 115.037 
Pond 7 16.5 2.197 2.621 288.359 341.186 35.281 106.524 
Cascades 16.8 2.230 2.661 292.469 346.170 149.951 251.174 
Total  172 22.946 27.380 2.914.377 3.484.560 526.654 945.155 
Average 34 4.590 5.480 582.900 696.900 105.300 189.000 
 
Maintenance Activities and Costs 
Maintenance intensity is dependant upon basic functionality and other requirements such as 
visual aesthetics, amenity and biodiversity potential. Table 2 details both routine and irregular 
maintenance activities which are required. Table 3 details anticipated maintenance data for the 
storage chambers on the assumption that land take will be maintained as mown grass.  
 
Table 2 Maintenance activities and frequencies for DEX ponds 
Activity Frequency 
Inspection Monthly (from year 3) 
Litter Picking Monthly 
Grass Cutting 3 per year 
Weeding 1 per year 
Prune / Trim 1 every 3 years 
Algae Removal Seasonal in first 3-5 years 
Silt Removal Regularly during construction. Intermittently once construction complete. Frequency 
depends on catchment conditions (soil type etc) 
Aquatic Plant Aftercare Seasonal in first 2 years 
Fence/ Sign Maintenance Seasonal – winter danger signs. Reactionary – usually related to vandalism 
In/ Outlet Maintenance Reactionary – clearing blockages 
Filter Drain Maintenance Reactionary – if structure becomes overwhelmed from overland runoff  
 
Average maintenance costs over the five year period are detailed in table 4 and are based on 
the recorded data for the SUDS together with estimated maintenance costs for traditional 
  
drainage. It will be noted that Halbeath pond has a greater cost than traditional drainage due to 
the extensive amenity and barrier vegetation planted in order to provide additional amenity 
and safety benefits. On average, the annual cost of maintaining SUDS is less than for the 
equivalent traditional approach. 
 
Table 3 Assumed maintenance activities and frequencies for storage chambers 
Item Description Frequency 
Routine  
Grass cutting (rate allows for 8 cuts per year) 8 per year 
Litter removal (rate allows for 8 visits per year) 8 per year 
Engineers inspection of structures 2 per year 
Desilt inlet / outlet structures 1 per year 
Controlled disposal / haulage of silt 1 per year 
Irregular  
Blockages Every 10 years 
Jetting Every 10 years 
Repair Broken Components Every 10 years 
 
Table 4 Average Annual Maintenance Costs of Storage Chambers and SUDS 
Maintenance Cost (average annual) (£) % Difference 
Storage Chamber  50 Year 100 Year 
Pond Name 
Catchment 
Area (Ha) 
50 Year 100 Year SUDS 100 Yr 1995 
Halbeath Pond 13.5 3.454 3.584 4.981 31 28 
Linburn Pond 67.5 6.150 6.801 3.383 55 50 
Wetland 58.1 5.681 6.241 2.321 41 37 
Pond 7 16.5 3.604 3.763 2.700 75 72 
Cascades 16.8 3.616 3.778 2.000 55 53 
Total  172 22.505 24.167 15.385   
Average 34 3.760 4.045 2.564 51 48 
Note – reverse black and white indicates SUDS more expensive 
 
Above Ground and Below Ground Maintenance 
It is anticipated that above ground maintenance of SUDS will be the responsibility of different 
organisations from those responsible for below ground maintenance (SW 2005). To assess this 
division in maintenance costs, the different activities in table 4 were separated into above and 
below ground activities and the resulting cost breakdown are provided in table 5. There is a 
decrease in above ground maintenance costs for the larger SUDS; those with larger 
catchments having lower maintenance costs (economies of scale). A substantial increase is 
observed again at Halbeath Pond due to the extensive barrier / amenity vegetation. 
 
Table 5 Annual Maintenance - Above and below ground activities 
Average Annual Maintenance Costs (£) 
Above Ground Maintenance Costs Below Ground Maintenance Costs 
Pond Name 
Catch-
ment 
Area 
(Ha) 
Chamber 
100 Year 
SUDS SUDS / 
Chamber 
Chamber 
100 Year 
SUDS SUDS / 
Chamber 
Halbeath Pond 13.5 804 2.966 73 % 1.280 188 85 % 
Linburn Pond 67.5 4.021 2.100 48 % 1.280 188 85 % 
Wetland 58.1 3.461 1.354 61 % 1.280 189 85 % 
Pond 7 16.5 983 1.952 50 % 1.280 195 85 % 
Cascades 16.8 998 1.219 18 % 1.280 186 85 % 
Total  172 10.267 9.590  6.400 950  
Average 34 2.050 1.920 6 % 1.280 189 85 % 
Note – reverse black and white indicates SUDS more expensive 
 
Whole Life Costs 
Land take costs are excluded from the WLC analysis due to their inherent variability over 
time. It may be reasonably assumed that SUDS will be in public open space provided 
  
planning authorities accept the need for SUDS as part of the greater environment as opposed 
to having only a drainage function. These include various habitat / amenity initiatives for new 
developments and the reality that in most cases it is not the developer but another party (Local 
Authority or Factor) which will be responsible for maintenance activities. 
The standard accounting procedure used is Present Value (HR Wallingford 2003). The 
discount rate to adjust future costs to 2005 was 3.5% and the discount period used was 60 
years (DTI 2002). The resulting WLC figures detailed in table 6 confirm that SUDS ponds are 
significantly more cost effective when compared with traditional drainage storage chambers.  
 
Table 6 Whole life costs calculated at 3.5% discount rate over 60 years 
Storage 
Volume (m3) 
WLC 3.5% (£) Cost Difference 
SUDS / Chamber 
(%) Pond 
Name 
Catch-
ment 
Area 
(Ha) 
50 Year 100 
Year 
Chamber 
50 Yr 
Chamber 
100 Yr 
SUDS 
50 Yr 100 Yr 
Halbeath 
Pond 
13.5 1.797 2.145 292.575 339.185 290.092 1 14 
Linburn 
Pond 
67.5 8.987 10.723 1.237.964 1.488.227 394.291 68 74 
Wetland 58.1 7.735 9.230 1.087.983 1.288.238 181.065 83 86 
Pond 7 16.5 2.197 2.621 346.156 402.948 137.147 60 66 
Cascades 16.8 2.230 2.661 350.574 408.307 275.449 13 25 
Total  172 22.946 27.380 3.315.302 3.927.006 1.280.049   
Average 34 2.050 5.475 663.060 785.400 256.010 61 67 
 
Costs for Different Scenarios found in the UK 
The resulting whole life costs must be considered bearing in mind that no allowance has been 
made for treatment of runoff from the traditionally costed components. Additional treatment 
costs should be added to the traditional approach for the study to be strictly comparable and 
this would further accentuate the cost differences highlighted in this study. 
Design variations of different scenarios which represent alternative SUDS arrangements 
found in the UK today were applied to the WLC data (CIRIA 2007). These findings are 
presented in figure 3 and variations examined include: 
• Addition of construction and maintenance costs of upstream SUDS 
a. Linburn Pond has 3 detention basins upstream 
b. The Cascades has one detention basin upstream 
• Removal of amenity and barrier planting costs as this is considered excessive at DEX 
• Removal of desilting costs – removal in year 30 was used when calculating WLC. 
Extensive performance monitoring at these ponds indicate that sediment accumulation 
rates are low and limited to the construction phase (Jefferies 2004), particularly where 
detention basins have been constructed upstream. 
 
 
Figure 3 Variations of different SUDS scenarios  
  
 
Catchment Cost Comparisons 
Capital and Maintenance Costs, and WLC were compared with the catchment served by the 
SUDS and the results, as presented in tables 7 to 9, demonstrate that costs of traditional 
drainage are greater than those for SUDS and this is summarised as follows: 
• Capital costs of traditional drainage are more than double the capital costs of SUDS 
• Annual average maintenance costs would be 20 - 25% greater for traditional drainage 
• WLC of traditional drainage are around double the costs for SUDS  
 
Table 7 Capital costs expressed per catchment area 
Capital Cost (£) Capital Cost / Ha (£/Ha) 
Pond Name 
Catchment 
Area (Ha) Chamber 
50Y ear 
Chamber 
100 Year 
SUDS Chamber 
50Y ear 
Chamber 
100 Year 
SUDS 
Halbeath Pond 13.5 238.520 281.875 159.950 17.668 20.880 11.848 
Linburn Pond 67.5 1.116.646 1.350.676 312.470 16.543 20.010 4.629 
Wetland 58.1 978.383 1.164.653 115.037 16.840 20.046 1.980 
Pond 7 16.5 288.359 341.186 106.524 17.476 20.678 6.526 
Cascades 16.8 292.469 346.170 251.174 17.409 20.605 14.951 
Total  172 2.914.377 3.484.560 946.318 85.936 102.219 39.935 
Average 34 582.875 696.912 189.264 17.187 20.444 8.000 
 
Table 8 Maintenance costs expressed per catchment area 
Annual Maintenance Cost  (£) Maintenance Cost / Ha (£/Ha) 
Pond Name 
Catchment 
Area (Ha) Chamber 
50Y ear 
Chamber 
100 Year 
SUDS Chamber 
50Y ear 
Chamber 
100 Year 
SUDS 
Halbeath Pond 13.5 3.454 3.584 4.981 256 266 369 
Linburn Pond 67.5 6.150 6.801 3.383 91 101 50 
Wetland 58.1 5.681 6.241 2.321 98 107 40 
Pond 7 16.5 3.604 3.763 2.700 218 228 164 
Cascades 16.8 3.616 3.778 2.000 215 225 119 
Total  172 22.505 24.167 15.385 878 927 741 
Average 34 3.760 4.045 2.564 176 185 148 
 
Table 9 WLC expressed per catchment area 
Whole Life Cost (£) Whole Life Cost / Ha (£/Ha) 
Pond Name 
Catchment 
Area (Ha) Chamber 
50Y ear 
Chamber 
100 Year 
SUDS Chamber 
50 Y ear 
Chamber 
100 Year 
SUDS 
Halbeath Pond 13.5 273.163 318.627 241.576 20.234 23.602 17.895 
Linburn Pond 67.5 1.194.868 1.439.415 362.868 17.702 21.625 5.376 
Wetland 58.1 1.049.013 1.244.344 153.425 18.055 21.417 2.641 
Pond 7 16.5 325.426 380.823 107.686 19.723 23.080 6.526 
Cascades 16.8 350.574 408.307 285.483 20.868 24.304 16.993 
Total  172 3.193.044 3.791.515 1.151.038 96.582 113.728 49.431 
Average 34 638.609 758.303 230.208 19.316 22.746 9.886 
Conclusions  
This report addresses the concern surrounding the lack of available and reliable cost data for 
SUDS as identified by developers, unitary and regulatory authorities.  It is the view of many 
developers that SUDS will result in a significant increase of both capital and maintenance 
costs to implement development surface water drainage infrastructure.  It is also a concern to 
the drainage utilities that the costs to maintain and operate SUDS as per design function will 
be greater than current statutory obligations associated with traditional drainage.  
The data presented demonstrates positive cost benefits associated with SUDS as overall, 
construction and maintenance costs are less than the alternative traditional drainage solution 
which would be to incorporate underground storage chambers. To realise such cost benefits, 
regional SUDS should be located in public open space (as has been assumed in this study); 
  
and a competent treatment train should be implemented upstream of the regional SUDS to 
promote low sedimentation rates. 
The high amenity DEX SUDS also increase the aesthetic appeal of the area in addition to their 
functional benefits of water quality protection and flood control. These SUDS are also over-
sized from a water quantity point of view according to revised codes (SW 2005, CIRIA 2006) 
and they still have lower construction, operation and maintenance costs when compared with 
the hypothetical alternative of traditional drainage. These findings are very supportive of 
SUDS which are all the more attractive since the traditional systems hypothesised would not 
deliver the equivalent water quality improvements required by current legislation. 
In addition to watercourse protection, containment of potential pollution, attenuation of runoff 
rates and reduction in flood risks, SUDS, specifically retention ponds and wetlands, offer 
environmental benefits in the form of habitat enhancement or creation and biodiversity 
potential. However these positive environmental impacts (as opposed to negative impacts 
encountered with traditional drainage systems) on the surrounding environment are extremely 
hard to quantify in monetary terms to developers and local residents. The fact remains that 
these additional benefits exist and should be highlighted in association with SUDS. Data 
presented from this study at DEX confirm that well designed and maintained SUDS are more 
cost effective than traditional drainage solutions which are unable to meet environmental 
requirements of current legislation. 
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